

# Waterfall

Long may month planning process

often have to start over!  
very slow.

# Scrum

build a very minimal feature set.

Ship!

the product shouldn't be the ultimate awesome thing.

## ROLES

1) product owner

2) Scrum master  
protect the team, process

3) team

## Artifacts

1) Product backlog  
"user stories" - are features  
As a     user I need      
so that    .

2) Sprint Backlog

3) Burn down chart  
the graph of sprint backlog

## first video

to do	doing	done

product owner - product backlog with list

sprint planning - pull a set of tasks

meet daily -

## sprint planning

## daily scrum

## sprint review

# Ceremonies (meetings)

1) sprint planning  
estimated user-stories, total

2) daily meeting  
- what compl  
- what works on  
- what's block - d

3) sprint review  
- demonstrate the  
completed work